

## Pannal & Burn Bridge Parish Council

### LOCAL PLAN – REGULATION 24 TIMETABLE AND ACTIONS REQUIRED BY HAPARA/THE PC

The table is based on information provided by Cllr John Mann. Note: the details and timings are estimates only and will be confirmed as the plan develops.

Action		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
HBC Target timeframe. Note: Arrowsmith Associates advice is that there will be slippage	13-17 and 20-24 August	27-31 August	3-7 September	10-14 September	17-21 September	24-28 September	1-5 October	8-12 October	15-19 October
HBC timetable – as reported by John Mann		submit the plan to the government (DHCLG) for ratification. HBC appoint Programme Office	DHCLG appoint an inspector to assess the plan	The inspector will read all the documents (ie the draft local plan and all the comments from everyone from all the consultations that have been undertaken by the council). HBC publish hearing dates (end of week 4)		Inspector provides a list of matters and issues that they want to explore at the hearings			
Concurrent actions by PC/HAPARA – the “Group”	Additional advice from Arrowsmith. Review and agree BWB brief. HAPARA group meeting on 20 <sup>th</sup> or 21 <sup>st</sup> .	Re-brief to BWB and secure quote. Secure financial commitments. Ensure contact made with Programme Office	BWB activity	BWB activity	BWB activity	BWB activity BWB report	Review the list of issues provided by the Inspector and decision on participation		